Student	Sebastian Cardon	a Correa		Date	04/02/2015
Program	PSP 0.1			Program #	2
Instructor	Luis Daniel Bena	то	— Language	JAVA	
		Plan	Actual	To Date	To Date %
Time in Phase (	min.)				
Planning			7	14	
Design			8		
Code			10	45	
Compile			0	0	
Test			33	98	
Postmortem			60	100	
Total		300	118	280	
Defects Injected	I		Actual	To Date	To Date %
Planning					
Design					
Code			2	7	
Compile					
Test			1	1	
Total Develop	ment		3	8	
Defects Remove	ed		Actual	To Date	To Date %
Planning					
Design					
Code			2	7	
Compile					
Test					
Total Develop	ment		2	7	
After Developn	nent				

Project	Phase	Start Date and Time	Int. Time	Stop Date and Time	Delta Time	Comments
Psp01	Plan	20:46		20:53	7	En clase
	Diseño	7:17		7:25	8	En casa
	Dev	7:38	7	7:57	12	En casa
	Dev	8:15	15	10:00	88	En casa
	UTest	15:22	2	15:55	33	En Casa

## **PSP Defect Recording Log**

Defect Types	
10 Documentation	60 Checking
20 Syntax	70 Data
30 Build, Package	80 Function
40 Assignment	90 System
50 Interface	100 Environment

Project  Description:	Date	Number	Type	Inject	Remove	Fix Time	Fix Ref.
Project	Date	Number	Type	Inject	Remove	Fix Time	Fix Ref.



Description:							
Project	Date	Number	Туре	Inject	Remove	Fix Time	Fix Ref.
Description:							
·							
Project	Date	Number	Туре	Inject	Remove	Fix Time	Fix Ref.
Description:		-		-		,	
Project	Date	Number	Туре	Inject	Remove	Fix Time	Fix Ref.
Description:						•	
Project	Date	Number	Туре	Inject	Remove	Fix Time	Fix Ref.
Description:						-	
Project	Date	Number	Туре	Inject	Remove	Fix Time	Fix Ref.
Description:							
•							
Project	Date	Number	Туре	Inject	Remove	Fix Time	Fix Ref.
Description:							